COUNTY OF SAN LUIS OBISPO BOARD OF SUPERVISORS
AGENDA ITEM TRANSMITTAL

(1) DEPARTMENT (2) MEETING DATE (3) CONTACT/PHONE
Public Works 5/24/2016 Michael Boyce, Resident Engineer

(805) 781-5264

(4) SUBJECT

Submittal of a resolution authorizing execution of notice of completion and acceptance for the
construction of the Tar Spring Creek Bridge on Branch Mill Road; and request authorization to
approve Contract Change Order No. 7 Supplement 1, inthe amount of $30,031. District 4.

(5) RECOMMENDED ACTION
It is recommended that the Board:
1. Adopt the attached resolution, which authorizes the execution of a notice of completion and
acceptance for the Construction of the Tar Spring Creek Bridge on Branch Mill Road (Contract
No. 300385, Federal Aid Project No. BRLO-5949 (116)); and

2. Approve Contract Change Order No. 7 Supplement 1 in the amount of $30,031.48 and
authorize the Public Works Director or his designee to process.

(6) FUNDING (7) CURRENT YEAR (8) ANNUAL FINANCIAL (9) BUDGETED?
SOURCE(S) FINANCIAL IMPACT IMPACT Yes
Federal Highway Estimated Project Costs = $0.00

Administration's Highway | $3,616,249.00
Bridge Program, Federal
Bridge Toll Credit
Program, Road Fund

(10) AGENDA PLACEMENT
{X} Consent { }Presentation { } Hearing (Time Est. ___) { } Board Business (Time Est.___)

(11) EXECUTED DOCUMENTS
{X} Resolutions {} Contracts { } Ordinances {} N/A

(12) OUTLINE AGREEMENT REQUISITION NUMBER (OAR) (13) BUDGET ADJUSTMENT REQUIRED?
BAR ID Number: N/A

NA { } 4/5 Vote Required {X} N/A
(14) LOCATION MAP | (15) BUSINESS IMPACT STATEMENT? (16) AGENDA ITEM HISTORY
Attached No { } N/A Date: 4/21/15, #12

(17) ADMINISTRATIVE OFFICE REVIEW
David E. Grim

(18) SUPERVISOR DISTRICT(S)
District 4

Reference: 16MAY24-C-7
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County of San Luis Obispo

TO: Board of Supervisors

FROM: Public Works
Michael Boyce, Resident Engineer
Cori Marsalek, Project Manager
VIA: Dave O'Halloran, Construction Division Manager

DATE: 5/24/2016

SUBJECT: Submittal of a resolution authorizing execution of notice of completion and acceptance
for the construction of the Tar Spring Creek Bridge on Branch Mill Road; and request
authorization to approve Contract Change Order No. 7 Supplement 1, in the amount of
$30,031. District 4.

RECOMMENDATION

It is recommended that the Board:

1. Adopt the attached resolution, which authorizes the execution of a notice of completion
and acceptance for the Construction of the Tar Spring Creek Bridge on Branch Mill Road
(Contract No. 300385, Federal Aid Project No. BRLO-5949 (116)); and

2.  Approve Contract Change Order No. 7 Supplement 1 in the amount of $30,031.48 and
authorize the Public Works Director or his designee to process.

DISCUSSION

The construction contract provided for the replacement of the Tar Spring Creek Bridge on Branch Mill
Road and roadway improvements to Branch Mill Road. A new single span concrete structure was
built to replace a 70-year old steel structure. The project is located approximately one mile southeast
of the City of Arroyo Grande.

The contract was awarded to R. Burke Corporation on April 21, 2015 in the amount of $1,999,148.50,
plus contingencies in the amount of $199,914.00, for a total contract of $2,199,062.00, and was
constructed within the allowable working days.

During construction of the improvements, conditions have required revisions to the contract plans and
constructed improvements. Under Public Contract Code (PCC) section 20142 and the adopted
County Contract Change Order Policy, a construction contract change order or aggregate of multiple
change orders for this project is limited by PCC 20142 to no more than $112,457.43, and the total for
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change orders No. 1 - No. 10 is $110,955.56, slightly under the allowance. Contract change order
No. 7 Supplement 1 increases the total for contract change orders to $140,987.04, which exceeds the
statutory change order allowance by $28,529.61.

Contract Change Order No. 7 was issued for roadway excavation item increase and import borrow
item decrease to cover additional creek channel excavation quantities necessary to construct the
project. These item increases are quantities beyond those indicated in the contract. Contract Change
Order No. 7 Supplement 1 provides adjustment of compensation for roadway excavation quantities of
125% of bid quantity while import borrow quantity fell below 75% of the bid quantity.

CCONo. Description Estimated Cost

ltems increase and decrease & Adjustment $30,031.48

CCO 7 Supplement 1 of Compensation (proposed)

Contract Change Order (7 Supplement 1) will require approval by your Board.
Overall, the project was built on time and under budget.

OTHER AGENCY INVOLVEMENT/IMPACT

Caltrans Office of Local Assistance oversaw the funding by agreement with FHWA for authorization to
utilize funds under the Federal Highway Bridge Program.

The project involved permits through several regulatory agencies including Army Corps of Engineers,
California Department of Fish and Wildlife, and the Regional Water Quality Control Board.

FINANCIAL CONSIDERATIONS

This is a multi-year bridge project budgeted in Road Fund at $4,214,974 - WBS 300385. The total
project costs are estimated at $3,616,249, including change orders 1-10. The project is funded from
the Federal Highway Administration’s Highway Bridge Program (HBP), Federal Bridge Toll Credit
Program, and the Road Fund. No budget adjustment is necessary.

A final report of actual project costs will be on file with the Public Works Department after any and all
claims, disputes and adjustments have been resolved. We do not anticipate the final project cost to
differ materially from the current estimated total. Five percent (5%) of total contractor payments are
held by the County and released only after meeting the legal holding period after the Notice of
Completion is filed.

Please see Exhibit “A” for an estimated cost breakdown of the project.
RESULTS
By taking the recommended action, your Board will cause the legal notice of completion for this

construction contract to be recorded, and start the period of time during which liens can be filed by
subcontractors against the prime contractor. This provides for a well governed community.
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ATTACHMENTS

Vicinity Map
Exhibit A — Project Cost Estimates
Exhibit B — Contract Change Order No.7 Supplement 1

Resolution Authorizing Execution of Notice of Completion and Acceptance for the Tar Spring Creek Bridge on
Branch Mill Road

Notice of Completion and Acceptance

E

o

c: Dave O’Halloran, Construction Engineer
File: Contract No. 300385

Reference: 16MAY24-C-7

L:\Construction\2016\May\BOS\300385 Tar Spring Creek Brdg Change Order NOC brd Itr.docx.MB.mj:jb
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